UNIVERSITY OF MAKATI

J.P Rizal Extension, West Rembo Makati City

COLLEGE OF COMPUTING AND INFORMATION SCIENCES

PROJECT CHARTER

Group Number: 2	**Date: August 19, 2026**	**Revision Number:** 1
Project Name: WheeklyCare: A Mobile Pet Health Monitoring Application for Guinea Pig Shelter PH		
Group Members: Lucero, Denise Mae Marbibi, Marjea A. Sahorda, Michelle Ann San Esteban, Isabel Zarate, Lorraine Jade		

I. Project Summary and Goals

Behind every rescued guinea pig is a story of neglect, fear, and, eventually, a second chance. Many rescued guinea pigs arrive with health problems that are not easy to notice right away, since these animals are naturally good at hiding pain and sickness. In most cases, the only warning sign is something subtle, like a slow drop in weight, which can easily be missed if no one is keeping close track. Taking care of animals like this needs more than good intentions, it needs consistency, attentiveness, and a system that makes sure nothing important gets overlooked. This is the kind of work carried out every day by Guinea Pig Shelter PH, an independent, non-profitable organization that depends almost entirely on its volunteers to manage feeding, routine health checks, and medical care for abandoned guinea pigs.

At present, the shelter still relies on paper logbooks and group chats to keep track of each guinea pig's medical background. Over time, this manual setup has caused more problems than it has solved. Records get misplaced, medication schedules are forgotten, and health issues are often only noticed once they have already turned into serious emergencies. To help address these struggles, the developers introduced WheeklyCare: A Mobile Pet Health Monitoring Application for Guinea Pig Shelter PH. Made specifically to fit the shelter's everyday routine, WheeklyCare replaces scattered paperwork with one simple and dependable mobile platform. Volunteers can create individual digital profiles for each rescue, logging weight updates, medical histories, and vet visit details directly from their smartphones. The application automatically converts weight logs into visual charts to highlight sudden weight loss early, while an automated reminder system ensures daily medications and treatments are strictly administered on time.

Beyond internal shelter care, the project expands its scope to bridge the gap between volunteers, system administrators, and prospective adopters. The system now features centralized user role management alongside a public portal where visitors can view adoptable guinea pigs and check care requirements. Furthermore, adopted guinea pigs can be continuously monitored using a post-adoption check-in feature, allowing new owners to submit updated weight logs and photos to the shelter staff. Ultimately, WheeklyCare streamlines overall shelter management and record-keeping, allowing volunteers to focus on direct animal care and giving every rescued guinea pig a better path toward long-term recovery.

II. Project Scope (System Features)

System Components:

1. Admin Module
    a. Account & Security Settings
        - Account sign up, login (via email), and email OTP verification.
        - Manage personal admin profile details and update signed-in credentials securely.
        - Configure app preferences, weight unit selection (grams vs. kilograms), Privacy Policy, Terms & Conditions, and Sign Out.

    b. Centralized Patient Profile Management
        - Create, view, edit, search, and delete comprehensive guinea pig profiles including Name, Gender, Age/Birthdate, Variant/Breed, and Profile Photo.
        - Record intake or surrender details (Intake Date, Source, Surrenderer Contact Info, Notes) and log family history/lineage relationships.
        - Update real-time shelter status (Available, Medical Isolation, Adopted).

    c. Global Quick-Search Engine (Ctrl+F Capability)
        - Filter records instantly using a global search bar by entering a guinea pig's Name, Unique Identifier, or Date of Intake/Surrender.
        - Utilize a quick-access dashboard widget to pull up a pet's complete historical profile in a single tap/click.

    d. Executive Shelter Dashboard & Analytics
        - View real-time summary cards displaying the total number of guinea pigs in care and categorized counts by status.
        - Display high-priority task badges for pets currently undergoing active medication, requiring special monitoring, or with upcoming veterinary schedules.

    e. PDF Health Record Exporter
        - Generate and export official PDF health summaries compiling profile details, weight history trends, clinical notes, and treatment logs.
        - Export reports instantly to serve as quick digital/printable references during external veterinary clinic consultations.

2. Caregiver Module
    a. Vet-Style Clinical & Symptom Logger
        - Log and edit real-time daily observations regarding physical symptoms and behavioral shifts (e.g., changes in appetite, energy, or stool quality).

- Record and maintain clinical history logs, including past consultation notes, veterinary diagnoses, and diagnostic lab results.

b. Weight Tracking & Visual Analytics
   - Enter manual weight measurements (in grams or kilograms) with automatic date and timestamp tracking.
   - Visualize weight history trends over time using dynamic line charts.
   - Automatically highlight sudden weight fluctuations on the trend chart to alert caretakers immediately.

c. Medication, Vaccine & Vet Visit Scheduler
   - Add, edit, update, and remove dosage schedules for medications, vaccines, and supplements with recurring frequencies (Once, Daily, Twice Daily, Weekly, Monthly).
   - Schedule upcoming veterinary visits, specifying the date, time, clinic name, and reason for consultation.

d. Interactive Daily Treatment Checklist
   - Display an interactive daily checklist of all scheduled medications, supplements, and treatments for the current day.
   - Mark doses as "Administered" upon completion, and display a warning alert if a dose has already been marked for the selected time window.

e. Smart Notifications & Reminders Engine
   - Send automated in-app pop-up alerts and push notifications for upcoming medication administration times and vet appointments.
   - Replace manual smartphone alarm clocks with a dedicated Notification Center logging past, completed, and missed reminders.

Tools To be Used:

1. Documentation and Project Management
   a. Google Docs
   b. Google Sheets
   c. Notion

2. Design Tools
   a. Figma
   b. Canva

3. Development Tools
   a. Programming Languages & Frameworks
      i. Java
      ii. Python

iii. XML

b. Integrated Development Environment/s (IDE)
   i. Android Studio
   ii. Visual Studio Code

c. DevOps & Version Control
   i. Git
   ii. GitHub

d. Database and Authentication
   i. Cloud Firestore
   ii. Firebase Authentication
   iii. Firebase Cloud Messaging
   iiii. Firebase Storage

4. AI and Data Processing Tools
   a. Python
   b. Tensor Flow/ TensorFlow Lite
   c. Google Colab

5. Testing Tools
   a. Android Emulator
   b. Physical Android Mobile Phones

III. Project Milestones

Identify the significant project milestones, including invoicing dates to the client.

Milestone 1 – Requirement Analysis		
Number	**Deliverables**	**Target Date**
1	System Request	Aug 28, 2026
2	Project Charter	Aug 28, 2026
3	User Journey (Optional)	
4	Empathy Map	
5	User Story	Aug 28, 2026

Milestone 2 – Design		
Number	**Deliverables**	**Target Date**
	Diagrams	

	Software Architecture	September 4, 2026
	Use Case	September 25, 2026
	Activity Diagram	
	DFD	
	ERD and Data Dictionary	
1	Figma Design	
	Design Branding	September 28, 2026
	User Flow	September 28, 2026
	Mid Fidelity	
2	High Fidelity	
	Frontend	
	Initial User Experience	September 28, 2026
	Splash Screen	September 29, 2026
	Authentication Page	September 30, 2026
	Registration Page	October 1, 2026
	Login Page	October 2, 2026
	Caregiver / Shelter Staff Module	
	Dashboard (Home)	October 5, 2026
	Guinea Pig Directory / Pet Profile	October 7, 2026
	Health & Weight Tracking	October 9, 2026
	Medication, Vaccine & Supplement Scheduler	October 12, 2026
	Medical Records	October 14, 2026
	Notifications Center	October 16, 2026
	Reports / Health Summary	October 19, 2026
	Settings	October 20, 2026
	System Administrator Module	
	Admin Dashboard	October 21, 2026
	Account & Role Management	October 22, 2026
	Data & Preset Management	October 23, 2026
	Admin Settings	October 24, 2026
	AI Scanner	
	AI Scanner Interface	October 26, 2026
	AI Scanner Results / Output Screen	October 27, 2026
Milestone 3 – Development		

UNIVERSITY OF MAKATI

J.P Rizal Extension, West Rembo Makati City

COLLEGE OF COMPUTING AND INFORMATION SCIENCES

Number	Deliverables	Target Date
	A. Caregiver / Shelter Staff Module	
1	Account Registration and Login	
	Register using email and password	September 29, 2026
	User login	September 30, 2026
	Logout	September 30, 2026
	Forgot password	October 1, 2026
2	Dashboard (Home)	
	View registered guinea pigs	October 2, 2026
	View upcoming care schedules	October 3, 2026
	View pending tasks	October 5, 2026
	Quick access to add weight and records	October 6, 2026
3	Guinea Pig Profile Management	
	Add guinea pig profile	October 7, 2026
	View guinea pig profile	October 8, 2026
	Edit guinea pig information	October 9, 2026
	Archive or delete profile	October 10, 2026
	Search guinea pig profiles	October 12, 2026
4	Health and Weight Tracking	
	Add weight record	October 13, 2026
	Record date of weight entry	October 13, 2026
	View previous weight records	October 14, 2026
	Edit or delete incorrect entries	October 15, 2026
	Display weight history chart	October 16, 2026
5	Health Journal and Records	
	Add daily health or observation notes	October 17, 2026
	Record vet visit information	October 19, 2026
	Attach or record laboratory results	October 20, 2026
	View previous records	October 21, 2026
	Edit or delete records	October 22, 2026
6	Medication and Care Schedule	
	Add medication schedule	October 23–24, 2026
	Add supplement schedule	October 24–25, 2026

	Add vaccine schedule	October 26, 2026
	Set date and time for schedules	October 27, 2026
	Edit or delete schedules	October 27, 2026
	Mark scheduled care as completed	October 27, 2026
7	Reminder and Notification System	
	Medication reminders	October 28, 2026
	Vaccine reminders	October 28, 2026
	Supplement reminders	October 28, 2026
	Veterinary visit reminders	October 29, 2026
	View completed and missed reminders	October 29, 2026
8	Health Summary and Reports	
	View guinea pig health summary	October 31, 2026
	Include weight history	October 31, 2026
	Include journal and health records	November 1, 2026
	Include medication and care schedules	November 1, 2026
9	Settings	
	View account information	November 2, 2026
	Change weight unit	November 2, 2026
	Terms and Conditions	November 3, 2026
	Privacy Policy	November 3, 2026
	Logout	November 3, 2026

Milestone – Integration and Testing		
Number	**Deliverables**	**Target Date**
1	System Integration	
	Connect application to database	November 4, 2026
	Connect user accounts to their roles	November 4, 2026
	Connect schedules with notifications	November 5, 2026
	Integrate all system modules	November 5, 2026
2	System Testing	
	Account Registration and Login Testing	November 6, 2026
	Guinea Pig Profile Testing	November 6, 2026
	Weight Tracking Testing	November 7, 2026
	Health Journal and Records Testing	November 9, 2026
	Medication and Care Schedule Testing	November 10, 2026
	Notification Testing	November 11, 2026
	Report Generation Testing	November 12, 2026
	Admin Module Testing	November 13, 2026
	Usability Testing	November 14, 2026
	Bug Fixing	November 16–17, 2026
	Final System Testing	November 18, 2026

Milestone 5– Deployment and Finalization		
Number	**Deliverables**	**Target Date**
1	Final Bug Fixing and Improvements	November 19–20, 2026
2	Final System Setup	November 21, 2026
3	User Guide / Basic Documentation	November 23, 2026
4	Final Project Documentation	November 24–26, 2026
5	Final System Demonstration	November 27, 2026

IV. Project Organizational Structure

No.	Name	Role	Responsibilities	Contact Details
1	Denise Mae Lucero	- Project Manager - Researcher	1. Oversee the overall planning, progress, and completion of the project. 2. Assign tasks and ensure that all team members meet their responsibilities and deadlines. 3. Monitor the project's progress and help resolve issues that may affect development. 4. Gather and analyze information about user needs, similar applications, and existing systems. 5. Provide research insights and suggestions to help improve the application's features and overall development.	dlucero.8784@umak.edu.ph
2	Marjea Marbibi	- Developer (Front/ Back End)	1. Develop and maintain both the frontend and backend components of the application. 2. Create user-facing features and ensure that the interface functions properly.	mmarbibi.k12255990@umak.edu.ph

			3. Develop APIs, database logic, and other backend functionalities. 4. Integrate the frontend, backend, and other system features. 5. Collaborate with the UI/UX designer and other developers to ensure a smooth and functional application. 6. Help maintain a clean, organized, and secure codebase.	
3	Michelle Ann Sahorda	- Developer (Front/ Back End)	1. Develop and implement both frontend and backend features of the application. 2. Build responsive and functional user interfaces based on the UI/UX design. 3. Assist in developing APIs, database functions, and system integrations. 4. Debug, test, and fix issues within the application's features. 5. Collaborate with other developers to ensure proper integration of all system components. 6. Help improve the performance, functionality, and reliability of the application.	msahorda.8785@umak.edu.ph
4	Isabel San Esteban	- UI/UX Designer - Front-End Designer	1. Design user-friendly, visually appealing, and consistent layouts for the application. 2. Create wireframes, mockups, prototypes, and other visual designs for the system. 3. Focus on providing a simple, smooth, and	isanesteban.8783@umak.edu.ph

			easy-to-use experience for users. 4. Design and implement frontend elements based on the approved UI/UX design. 5. Work closely with the developers to ensure that designs are properly implemented. 6. Suggest improvements to enhance usability, accessibility, and user engagement.	
5	Lorraine Jade Zarate	- Quality Assurance - Tester	1. Test the application's features and functionalities to identify bugs and errors. 2. Ensure that the system meets the project's requirements and works as expected. 3. Conduct different types of testing, including functionality, usability, and user experience testing. 4. Document and report identified issues clearly to the development team. 5. Verify that reported bugs and issues are properly fixed before deployment. 6. Suggest improvements to improve the application's quality, usability, and overall performance.	lzarate.7629@umak.edu.ph
6	Prof. Era Marie Gannaban	- SoftEng1 Adviser	The adviser provides technical advice and guidance to improve the software development processes. The responsibilities are as follows: 1. Assess and analyze the clients' existing processes and suggest recommendations to optimize the software development workflows. 2. Assist in defining project goals, milestones, and timelines.	

			3. Advise on the selection of appropriate programming languages, frameworks and tools for designing and development. 4. Establish quality assurance processes to catch and fix issues early in the development life cycle.	
7	Prof. Era Marie Gannaban	- HCI Adviser	Provides technical advice and guidance for the following: 1. Identify usability issues and areas for enhancement. 2. Understand the needs and preferences of the target users. 3. Helps identify the personas and user flows. 4. Provides recommendations to improve usability and user engagement.	